COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/18/2007

ESTIMATE SUMMARY 14:49:39
CONTID: C15362 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15362-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 65.5 DAYS TIME ALLOW: 70 WORK DAYS
SH 93: SH 58 TO 58TH AVE. PERCENT TIME: 93.57 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: NH 093A-006
SH 93: SH 58 TO 58TH AVE.
NAME OF ROAD: SH 93
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 12/18/2007 DATE TIME STARTED 05/21/2007
14802 W. 44TH AVE. DATE LET 02/15/2007 DATE WORK BEGAN 05/21/2007
DATE AWARDED 02/21/2007 DATE TIME STOPPED 11/09/2007
DATE CONTRACT EXECUTED 03/02/2007 DATE ACCEPTED 11/09/2007
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 05/21/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,094,207.50 PARTICIPATING $ 1,247,629.63 S 73,929.72
AWARD PROJECT AMT: $  1,433,882.92 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 59.58% TOTAL EARNINGS 1,247,629.63 73,929.72
FUNDS AVAILABLE: $ 846,577.87 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,247,629.63 73,929.72
TOTAL CLAIMS: $ 0.00 RETAINAGE -21,508.24 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,226,121.39 73,929.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,226,121.39 73,929.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 73,929.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15362-BID ESTIMATE RUN 12/18/2007
PROJECT: NH 093A-006 ESTIMATE NO: 0004 14:49:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090  *REMOVAL OF DELINEATOR 25.000 0.000
EACH 25.000 128.75
5.15000 25.000 128.75
0010 202-00200  *REMOVAL OF SIDEWALK 121.000 21.000
sy 0.000 0.00
51.50000 21.000 1,081.50
0015 202-00203  *REMOVAL OF CURB AND GUTTER 216.000 152.000
LF 0.000 0.00
11.35000 152.000 1,725.20
0020 202-00206  *REMOVAL OF CONCRETE CURB RAMP 156.000 118.000
sy 0.000 0.00
37.00000 118.000 4,366.00
0025 202-00220  REMOVAL OF ASPHALT MAT 331.000 0.000
SsY 0.000 0.00
8.25000 0.000 0.00
0030 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 141,018.000 130,039.000
sy 0.000 0.00
0.79000 130,039.000 102,730.81
0035 202-00810  *REMOVAL OF GROUND SIGN 5.000 4.000
EACH 0.000 0.00
25.80000 4.000 103.20
0040 202-00821  *REMOVAL OF SIGN PANEL 20.000 20.000
EACH 0.000 0.00
10.30000 20.000 206.00
0045 202-04005  CLEAN VALVE BOX 4.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0050 203-01500  BLADING 31.000 0.000
HOUR 29.500 3,662.43
124.15000 29.500 3,662.43
0055 203-01597  POTHOLING 14.000 0.000
HOUR 14.000 3,640.00

260.00000 14.000 3,640.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00045 *CONCRETE WASHOUT STRUCTURE 9.000 3.000
EACH 0.000 0.00
570.00000 3.000 1,710.00
0065 208-00050 *STORM DRAIN INLET PROTECTION 15.000 15.000
EACH 0.000 0.00
360.00000 15.000 5,400.00
0070 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,860.00000 0.000 0.00
0075 208-00205 *EROSION CONTROL SUPERVISOR 58.500 37.500
HOUR 21.000 1,848.00
88.00000 58.500 5,148.00
0080 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0085 210-04050 ADJUST VALVE BOX 8.000 3.000
EACH 0.000 0.00
170.00000 3.000 510.00
0090 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 200.000 70.000
cy 130.000 3,211.00
24.70000 200.000 4,940.00
0095 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
80.00000 0.000 0.00
0100 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 657.250 657.250
TON 0.000 0.00
53.00000 657.250 34,834.25
0105 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 15,514.000 12,656.040
TON 0.000 0.00
50.55000 12,656.040 639,762.82
0110 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,051.000 6,757.000
GAL 0.000 0.00
1.25000 6,757.000 8,446.25
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0200 ROADWAY
0115 608-00011 *CURB RAMP (FAST TRACK) 170.000 156.000
sy 0.000 0.00
207.50000 156.000 32,370.00
0120 608-00015 *TRUNCATED DOMES 150.000 150.000
SF 0.000 0.00
77.40000 150.000 11,610.00
0125 609-31010 *CURB AND GUTTER TYPE 2 (SECTION I-B) (FAST TRACK) 144.000 73.000
LF 0.000 0.00
25.80000 73.000 1,883.40
0130 609-31020 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 183.000 183.000
LF 0.000 0.00
29.00000 183.000 5,307.00
0135 612-00001 *DELINEATOR (TYPE I) 31.000 0.000
EACH 31.000 387.50
12.50000 31.000 387.50
0140 612-00002 *DELINEATOR (TYPE II) 18.000 0.000
EACH 18.000 241.20
13.40000 18.000 241.20
0145 612-00003 *DELINEATOR (TYPE III) 5.000 0.000
EACH 1.000 14.45
14.45000 1.000 14.45
0150 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,438.000 2,396.000
LF 0.000 0.00
6.20000 2,396.000 14,855.20
0155 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 244.000 202.000
LF 0.000 0.00
8.25000 202.000 1,666.50
0160 613-07000 *PULL BOX (SPECIAL) 16.000 8.000
EACH 0.000 0.00
255.00000 8.000 2,040.00
0165 613-07023 *PULL BOX (24"X36"X24") 22.000 16.000
EACH 0.000 0.00
475.00000 16.000 7,600.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-00011 *SIGN PANEL (CLASS I) 35.000 35.000
SF 0.000 0.00
12.40000 35.000 434.00
0175 614-00012 *SIGN PANEL (CLASS II) 180.000 180.000
SF 0.000 0.00
15.50000 180.000 2,790.00
0180 614-00013 *SIGN PANEL (CLASS III) 175.000 0.000
SF 100.000 1,860.00
18.60000 100.000 1,860.00
0185 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 4.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0187 614-00612 STEEL SIGN POST (W 6X12) 74.000 0.000
LF 74.000 2,157.10
29.15000 74.000 2,157.10
0189 614-03001 CONCRETE FOOTING (TYPE 1) 4.000 0.000
EACH 4.000 3,168.00
792.00000 4.000 3,168.00
0190 614-72872 *LOOP DETECTOR (MICRO TYPE) 26.000 8.000
EACH 0.000 0.00
395.00000 8.000 3,160.00
0195 614-72875  *LOOP DETECTOR WIRE 12,222.000 9,288.000
LF 0.000 0.00
1.85000 9,288.000 17,182.80
0200 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 16.000 16.000
EACH 0.000 0.00
700.00000 16.000 11,200.00
0205 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 12.000 8.000
(NON-INVASIVE)
EACH 0.000 0.00
550.00000 8.000 4,400.00
0210 625-00000 *CONSTRUCTION SURVEYING 1.000 0.750
LS 0.250 1,425.00
5,700.00000 1.000 5,700.00
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CAT NO0200 ROADWAY
0215 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0220 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
L S 0.250 128.75
515.00000 1.000 515.00
0225 627-00005 *EPOXY PAVEMENT MARKING 328.000 328.000
GAL 0.000 0.00
72.25000 328.000 23,698.00
0230 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,220.000 651.760
GAL 389.240 10,042.39
25.80000 1,041.000 26,857.80
0235 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,640.000 498.000
SF 38.000 393.30
10.35000 536.000 5,547.60
0240 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,079.000 811.000
(TYPE III)
SF 84.000 1,125.60
13.40000 895.000 11,993.00
0245 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 4,590.000 2,264.000
SF 260.000 2,418.00
9.30000 2,524.000 23,473.20
0250 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0255 629-01110 *LOCATE MONUMENTS 8.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0260 630-00000 *FLAGGING 2,100.000 1,118.000
HOUR 205.000 4,223.00
20.60000 1,323.000 27,253.80
0265 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 13.000
DAY 1.000 77.30
77.30000 14.000 1,082.20
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0270 630-00012 *TRAFFIC CONTROL MANAGEMENT 74.000 32.000
DAY 8.000 3,280.00
410.00000 40.000 16,400.00
0275 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 533.250 395.000
HOUR 138.250 10,714.38
77.50000 533.250 41,326.88
0280 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.200 15.50
77.50000 2.000 155.00
0285 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 4.500
EACH 0.500 38.75
77.50000 5.000 387.50
0290 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 126.000 57.600
EACH 6.400 363.20
56.75000 64.000 3,632.00
0295 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 33.300
EACH 3.700 286.38
77.40000 37.000 2,863.80
0300 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600
EACH 0.400 22.70
56.75000 4.000 227.00
0305 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 129.600
SF 14.400 192.96
13.40000 144.000 1,929.60
0310 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 415.00
2,075.00000 2.000 4,150.00
0315 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 145.00
725.00000 2.000 1,450.00
0320 630-80360 *DRUM CHANNELIZING DEVICE 100.000 45.000
EACH 5.000 103.25
20.65000 50.000 1,032.50
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0325 630-80380 *TRAFFIC CONE 500.000 450.000
EACH 50.000 362.50
7.25000 500.000 3,625.00
0330 700-70010 *F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 9,843.440
FA 0.000 0.00
1.00000 9,843.440 9,843.44
0340 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 3,490.550
FA 0.000 0.00
1.00000 3,490.550 3,490.55
0345 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 143,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 20,000.000 7,699.070
FA 0.000 0.00
1.00000 7,699.070 7,699.07
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70031 F/A INTERIM SURFACE REPAIR 18,950.000 0.000
FA 12,822.730 12,822.73
1.00000 12,822.730 12,822.73
0375 700-70034 F/A PAVEMENT SUBGRADE REPAIR 20,000.000 0.000
FA 4,190.600 4,190.60

1.00000 4,190.600 4,190.60
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0380 700-70035 F/A LANDSCAPE RESTORATION 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 203-01597 POTHOLING NON-INVASIVE MICRO DETECTORS 5.000 0.000
HOUR 5.000 825.00
165.00000 5.000 825.00
0410 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) NON INVASIVE MICRO 330.000 330.000
DETECTOR
LF 0.000 0.00
24.20000 330.000 7,986.00
CAT 0200 CURRENT AMT $ 2,069,457.50 $ 73,929.72'8 1,222,879.63
CAT NOO0400 CONSTRUCTION ENGINEERING
0390 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,500.00000 1.000 14,500.00
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0400 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
CAT 0400 CURRENT AMT $ 24,750.00 $ 0.00$ 24,750.00
PROJECT TOTAL CURRENT AMT $ 2,094,207.50 $ 73,929.72 8 1,247,629.63



